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CALL IN NUMBER:
PARTICIPANT CODE: :

Client USACE New Bedford Office Date February 1, 2017
’ Project New Bedford Harbor Superfund S_ite Project No. 35BG1001
Prepared By Steve Sills P Note No. 615 -

New Bedford Harbor - Client Updaté Meeting

. Project Notes

. 103 Sawyer. Street
New Bedford, MA 02746
508-996-5462
508-996-6742
www.jacobs.com

Subject

Participants ' (* Denotes Part Time Participation) | Distribution (attendees plus) See below R
1 Client EPA MassDEP Jacobs Battelle

‘Tim Rezendes | Dave Dickerson Garry Waldeck Anita Rigassio Smith Jessica Tenzar

Peter Hugh Abdul Tahil Mark Gouveia Deirdre Dahlen

Marie Esten Da\_le Lederer Sevenson Steve Fox Patty White

Ellen lorio Hoshaiah Barczynski Joe Mahoney Beth Anderson-

Bob Christie Mike Crystal Steve Sills

| Mike Elia

SAFETY/SITE MAINTENANCE

Safety Alert Notes

Snow resdulted in cancellation of the third round of soil hauling yesterday.

The site is muddy and with the freeze and thaw cycle, folks were cautioned of tripping hazards.

- Equipment is moving around site, be cognizant of area when you are moving around.

Site Maintenance All of the water is shut off to the hydrants and the decon trailer — contact Mark if you need water turned on for any reason.

) A broken weld on the 50t gate at Area D requires.repair. Use the smaller gate for access to Area D. Water heater repairs also
| required at Area D.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor, Josh Curnmings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison
Hutchinson, Will Kenyon, Mike Morris, Jim Piccuito, Greg Scott. Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright, Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin .
Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve. Wolf, Marie Esten, Nate Mangelson; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson,
Hoshaial Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelte: Deirdre Dahien, Jessica Tenzar, Patricia White KORIEN: Debi Heims; Lally Consufting: John Lally e
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Project Notes

103 Sawyer Street
CALL IN NUMBER: New Bedford, MA 02746
PARTICIPANT CODE: - 208-996-5462
508-996-6742
www.jacobs.com ~
JACOBS FIELDWORK
DMUs/CAD CELL (Current 1/18/17)
MU Design | Dredged to | 1stpass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date Notes
Volume Date N pass Sampling Sampling Sampling Sampling Bathy Bathy Area '
~ (CY) . Results Results Survey | Survey | Cleared
MU-28 13,027 7,294 1/24/2017 Scheduled for 1/24/17, Divided into three
(North) 2/2-3/2017 1127117, areas, lower third
(dredge and 2/1/17 cleared South to
lanes/17 v North per EPA
i (Lanes A-J) (D. Lederer).
USACE to follow
up with EPA on
change.
MU-28 '
(Central)
MU-28
{South)
A33&33A | .4,786 4,416 7/1/2016 7/19/2016 | 11/17/16 (2nd Complete Complete (first | Second round N Waiting for .
round) round, second 1/6/17 (updated validation of
round) CDA mean = three intervals —
9.3 mg/kg) all <50ppm
A34 | 10/31/2016 | 11312016 11/17/2016, Complete 11/17/16, 12/6/16 " 1/8117 N 2117 Heart of
12/6/16 (2™ | preliminary IA (2nd round), (1 and 2™ Darkness area
round), posted 1/5/17 1/16/2047 (3¢ round, pre- 3“ round: A34-04
1/16/2017 (3% | (2™ rourid) round) validated; CDA and A34-06
round) and mean = 19.8 :
1/17/2017 (3 mg/kg).
round) :
37C Need to move
moorings
37D Perform with 37C
A36, B36 7,860 4,965 12/15/16 12/28/16 1/512017 (1St 12/28/16 (A36, 1% 117117 Moby Dick
(subtidal) (subtidal) (A36, 1% round, round), 3" round: A36-
round), preliminary), 1/16/2017 (A36, 09. Piles have
1/16/2017 11712017 2™ round) been delivered.
’ (A36, 2™ (2" round, 1/20/17 (A36, 3" Preliminary start
round), preliminary), round) ‘ date of 3/1/17.

ACE-J23-35BG1001-P4-0105
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: _ _ Project Notes
: 103 Sawyer Street

New Bedford, MA 02746

508-996-5462

508-996-6742

www.jacobs.com

MU Design | Dredged to | 1st pass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date ‘Notes
Volume Date pass - | Sampling Sampling -Sampling Sampling Bathy - | Bathy Area
(CY) Results Results Survey | Survey | Cleared
. 11191207 1/20/2017 .
(A36-09, 3¢ (A36-09, ' o ~ ,
round) preliminary) ]
CAD Cell . _ _ _ _ _ _ _ Weekof | __ __ | Track Progress
216 Survey date
OTHER FIELDWORK
Action Date Notes
CAD Cell Curtain Inspections Ongoing Curtain will be replaced by FFP Contractor at start of contract. Also, EPA (Lederer,
' { ) ' Barczyskl) will coordinate with Jacobs, (Mark G.), for a site vnsnt to inspect the silt
curtains in the Lower Harbor CAD cell.
PMC shoreline excavation Ongoing Excavation currently suspended while sheet piles are installed. Loadout continues
‘ from the DDA.
Aerovox 21e Project Ongoing There continues to be no activity at the site.
‘Upper Harbor Dredging 1/16/17 Dredging ongoing in MU-28. .
OU Ill Cap Sampling and Bathymetry 1/19/17 (sediment | Sampling completed 1/19/17, analysis in progress. Congener data available at the
sampling end of the week. Bathymetric survey conducted Monday, Tuesday, and Wednesday
completed) of this week. '
Inventory of site monitoring wells All six wells need locks. Two wells need caps.
Pipeline Relocation ‘ 8D Jacobs/SES to provide schedule
‘Pile installation for docks at Moby Dick Marina 3/1/17 to initiate The piles have been delivered. Sevenson, USACE (Tim'R.), and Jacobs (Mark) will
installation meet with the owner to discuss schedule. EPA (Dave L.) requested that
J USACE/Jacobs document the discussions with the Moby Dick Marina owner.

, SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated | 'Notes
Collection | Testing Results results
Water Quality Monitoring Mu28 in situ N/A N/A Boat-based WQM is being conducted in the Upper Harbor
(Lower and Upper Harbor) turbidity (MU28) today, 2/1/2017; WQM not scheduled this week for the
. oniy - : Lower Harbor. Per USACE, (Marie), Lower Harbor will not be
monitored during CAD cell placement.
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Project Notes

103 Sawyer Street
CALL IN NUMBER: New Bedforsd(; MA 02746
PARTICIPANT CODE: 8-996-5462
, 508-996-6742
www.jacobs.com
Event Samples Analytical Unvalidatéd Validated | Notes C
Collection | Testing Results results :
LH MU33 11M17- IA and 1/6/12017 LHO02, LHO7, LH11 (from re-dredge areas); validation of PCB
18/2016 Congener congener data scheduled to be complete 2/1/2017.
Near shore CDA Confirmatory A-34, B-35, | PCB 4 1/5/2017 Validation of PCB congener data scheduled to be complete B
Sampling C-35 Congener 211/2017.
Near shore CDA Confirmatory 116/2017 A 117/2017 PCB congener analysis of A34-04 and A34-06 (collected
Sampling (A-34) Congener 1/16/2017) in progress; pre-validated data should be available
. 2/13/2017.
Moby Dick Verification/Confirmatory 12/28/2016 | 1A 1/6/2017 PCB congener analysis of confirmatory samples in progress;
Sampling 1/16/2017 1M17/2017 pre-validated data should be available 2/13/2017. ,
119117 1A 1/20/17 , ‘ , '
MU28 Verification Sampling - Scheduled to collect grab samples on 2/2-3/2017 at verification
locations within dredge lanes A-J (northern third area)
Pierce Mill Cove 12/14-15, 1A 1/4/2017 N
Verification/Confirmatory Sampling 12/21 and Congener Z
12/27/2016 Congener analysis of six samples in progress; pre-valldated
1/25117 1/31/17 data should be available 2/13/17.
OU-3 Pilot Cap Sediment Sampling 11912017 NOAA 18 / L@(/PV PCB congener analysis complete and QC’d data should be
. : . available by the end of the week; PCB homologue analysis in
(n ’]}'J[A N / @ w% W47 | progress and pre-validated data should be avaitable 2/6/2017.
. \¥ / WI/ e . B
MEETINGS/OTHER'ACTIVITIES
Action Date , . Notes :
Aerovox 21e Project — Phase lil RAP Ongoing EPA awaiting responses to comments submitted to MassDEP on the Phase [l Remedial
v Action Plan and the IRA status report #7 on 9/19. MassDEP is generating a draft dispute letter
for distribution to AVX, which has been forwarded to USACE (Steve Wolf) for review). EPA
will also forward the draft letter to MassDEP (Garry Waldeck).
City of New Bedford Update Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Michelle) electronically. EPA (Dave L)
L meeting with Michele today.
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508-996-5462
508-996-6742
www.facobs.com

Super JTI

Ongoing

in November, 2016, Jacobs (Steve F.) provided table presenting potential positions to EPA
(Dave L). Dave has submitted to EPA JT1 Lead and has been in contact with headquarters. In
addition, EPA (Dave L.) has been talking with the DPW for potential positions for Super JTI,
which he will discuss during meeting with CoNB (Michele) today.

| Cleanup Strategy Meeting

2116/17

The meeting will be held at the New Bedford field office at 9:30. Agenda will be sent to EPA
(Dave L) for any comments.

NB Rail service operational l\‘ W Y]:JJW'Ongoing

Jacobs (Mark) will speak with Kevin Franklin about any other service outages.

Fence at Parcel 265 -Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and
‘ where. Jacobs (Mark) to follow up with CoNB.
2/8 at 11 AM EPA (Dave D) would like to meet with USACE/Jacobs/SES to discuss excavation approach for

Marsh Island & other intertidal area
access »

Marsh Island and other intertidal areas requiring excavation.

DELIVERABLES
No. Document Name Organization Submit Date Comments Reviewers Notes
Due
B1 Intertidal Phase 2 Study Report Battelle | 10/12/16 1/20/17 Dickerson,.Lederer | Phase 2 report will be
(Final — 1/20/16) finalized after letters to
' property owners are
_finished to ensure
consistency. Dave L
. will review Ginny’s
. \()(\\Q( WQ/ comments and inform
v \ Battelle if he intends to
_ ( >@ respond.
| B2 Water Quality Monitoring FSP < .Battelle 9/29/2016 1/20/17 Staniey (1/18) Preparing DF.
B3 2016/2017 Field Season QAPP ’ Battelle 9/29/2016 (Draft) 1/20/117 Stanley (1/18) Comments received
: ! ‘ from USACE
2/10/2017 (10/18/16) and EPA
(Draft Final) (1/18/17).
B4 Cliftex Field/Data Report Battelle 11/23/2016 (Draft) 1/6/17 Lewis, Stanley (1/18) | Comments were
s ? N M received from USACE
)QI\N 2/10/2017 (Final) (12/14/16) and EPA
. (1/18/17). i
BS 2016 Groundwater Monltorlng Tech Battelle 12/9/2016 (Draft) 1/20/2017 Lewis, Stanley Comments received
Memo 2/28/2017 (Final) : from USACE (1/9/17)
and EPA (1/25/17).
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“Submit Date

No. Document Name Organization Comments Reviewers Notes
| Due
B6 Station map showing proposed MU28 Battelle 1/16/2016 , FSP Addendum will be
verification/confirmatory sampling prepared after
locations : identification of other
. MUs to include in the
A CDA.
B7 Comparison Study of high resolution and | Battelle/AECOM Lewis, Lederer Battelle will provide
low resolution Homolog analysis. Jacobs with the spiked
- <9\/ , samples on 1/24 for
-, , analysis with the
UM) . Upper Harbor ambient
air samples. Samples
are being collected
WN - today (1/25/17) and
,\9/)/ N tomorrow (1/26/17).
\/\)‘ (,6‘,‘}0& Documentation will be
’ Aﬁ presented as a white
aper.
J1 Aerovox Nearshore Data Gap Boring Jacobs 120/17 /‘\, Dickerson, Steve Document sent
Report (Internal review) “, ._17//\ Wolf (1/26/17).
J2 Update Aerovox Cost Jacobs 12/23/16 1/13/2017 Stanley, USACE EPA (Dave D) sent
Estimate/Al /‘\ PDT email on 2/2. No
: \_/ cavation will occur
. . until stat edy is in
C’d/d) iadd @ place. A temporary
/ w ., \ measures will be
% , taken.
J3 Pierce Mill Cove Restoration Plan RCL - Jacobs -12/28/16 - _1as17 Rezendes, Penko, | Comments from
' ; Dickerson, Waldeck | Dickerson, Craffey,
and Penko received
'ﬁ//; on RCL. MOR to be
issues on 2/8/17.
J4 MU-25 Jacobs ' Prepare dredge
’Vl ( 2 risms for RAL=10,
6
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No. Document Nam'e

Organization

Submit Date

Comments
Due

Reviewers

Notes

30, 50 for comparison.
WP Addendum to
follow.

J5 Between the Bridges

Jacobs

TBD

lorio, .Rezendes,
Lederer,-Lally, Esten

Identify what material
can be reached by
land and water.

J6 RCL. for Upper Harbor Dredge Plan for ~

LHCC

Jacobs

1/24/17

2110117

lorio, Rezendes,
Lederer, Lally, Esten,

Document sent
1/24/17 waiting for
back check.

J7 Parcel 265 After Action Report, RCL

Jacobs

22077
2/l ?,.I I+

. Waldeck

Preparing an RCL to
address EPA (Ginny)
comments.

J8 2015 Data Summary Report (DSR) RCL

Jacobs

2[712017

210117

Stanley

J9 | Existing Debris Map for City of NB

Jacobs

TBD

/

Will be completed
after debris operations
are complete.

J10 | 2014/2015 Ambient Air Report RCLs

Jacobs

210 Y.

Lewis, Lederer,
AECOM

Working on RCL,
received comments on
PETS Curves. Focus
of report is now data
deliverable. Need firm
date-from Jacobs.
(Mike) to submit RCL.

J11  ~ | Dive plan for pipe relocation -

Jacobs

USACE (Ellen) sent
comments today and
| indicated that another
submission will be
needed.

J12 Comprehensive Plan Milestones

Jacobs

Being developed.

J12a Refine Design Assumptions, Updated
Cost Estimates, sequencing of work

Jacobs

2/15/16

Agencies to approve
design, costs, and
sequencing.

J12b Comprehensive Plan Lally Outline

EPA direction then
scoping meeting.

~1
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" No. Document Name Organization Submit Date Comments Reviewers Notes
' ) Due j
Jacobs to prepare
P - budget with resources, |
milestones and
schedule
J13 Phase Il Archeological Investigation Jacobs/ - Interim 2/15/17 Karen Lumino, Paiva
Summary Report Delivery dates CR/PAL Memorandum (Interim)
(1/31/17)
. Uf( [&MM {; Draft Arch. Report
Vi MW (late Feb/early March
2017)
Final Arch. Report
(30 days after receipt
of agency comments
J14 David Robinson complete a Jacobs/CR 218117V David Robinson Draft
Memorandum on shipwreck geophysical sent to Jacobs 1/25/17
investigation/probing conducted by CR in
December 2016 .
J15 Archeological Disposition Spreadsheet Jacobs, CR, TBD USACE (Ellen) sent
PAL : Jacobs (Steve F. and
Mark) EPA request for
PAL/Jacobs to
/ inventory artifacts.
J16 Jacobs (Steve 8.) to complete Between Jacobs 2117V EPA (Dave L.)
the Bridges maps presenting sample requested maps to
locations and results provide information to
. TWG. -
U1 CAD Cell Slope Monitoring and USACE Ongoing NA Rezendes Continue as
Consolidation bathymetric surveys
are completed.
Bathymetric scheduled
for week of 1/30 for
CAD Cell.
E1 Fate and Transport Model Letter Report ERDC 3717 lorio, USACE PDT,

Bergen, Barczyski

Report update

o

8



JACOBS

CALL IN NUMBER:

Project Notes

- 103 Sawyer Street
’ New Bedford, MA 02746
508-996-5462

and 1/26)
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No. Document Name Organization Submit Date Comments - Reviewers Notes
. ’ : Due
N1 Coggeshall CSO As-builts City of NB TBD Work remains for
Spring 2017. As builts
will be provided after
work is complete.
Pending on results
from City.
AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
Results resuits
Dec Ambient Air - 12/1 and 12/2 (PMC), High Res (1/2 N The initial PMC sampling round consisted of both low resolution and
Sampling 12/6 and 12/7 (Lower ﬁ\ high resolution homolog ambient air sampling methods at four (4)
: Harbor) locations. Jacobs received and distributed low resolution data. Low
- | res data will be available this week, (week of 1/23/17).
Jan Ambient Air 1/10 and 1/11 (PMC), Low Res (1/25) N- | The PMC sampling event included both low and high resolution
Sampling Upper Harbor (1/25 /Z& homolog ambient air sampling methods at four (4) locations.
T According to USACE (Ellen), the goal is to transition to low resolution

method.

Low Resolution

USACE (Ellen) requested that the Low Resolution Homolog air data

Homolog Air Data be placed in the Battelle database.
July/Aug Area C VOC ‘| Per EPA (Elaine) request, this sampling event will be conducted at
sampling (Summa) Area C in the area surrounding Cell #1.

~

RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner Right of Entry Need Date Task Notes
17-1 and 17-3/Mike Panagakos Before dredging of BtB ‘Subtidal/Intertidal | EPA (Lederer) provided a tentative schedule for mid-2017
' ' through 2018 remediation. Waiting for signed ROE — Dave L.
A continuing efforts to reach owner.
Robichaud Archeology EPA (Barczyski) will distribute.
Cemetery Need before Moby Dick reopens
LH Properties - Miquel

Vﬁsk%@mﬁ; &(W C/‘@ % Lol ther (Mosl. E’)
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CONTRACT ACTIONS
n .
Contract | Date . Notes
TERC TO# 1, 6, 7, 8 Incentive Fees 7\ January 2017 Final action is with Contracting.
TERC TO#1, 6, 8 Closeout ' TBD, 2017 Final action is with Contracting.
Bathymetric Survey Contract for FFP . 3/8/17 Award.
Contract - ,X‘JI; hl Y3 »
Site Visit for FFP Contract ; 212117 2/2at1PMatAreaD. |09
Battelle modification &MW 31317 / Two contract actions: one for addltlonal core sampling and another’ for water quality
o W{ monitoring _
RAC Task Order 2/1 5{201 Award.

L_/[A\
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